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‘GREGG CRYSTALL AND JOHN RILEY

SITUATION: (AS OF 1830 HOURS WEDNESDAY, MAY 17, 1995)

A.

OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE
OPERATIONS. .

PERSONNEL ON-SCENE: EPA - 2
TAT - 3
ERCS -13

ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

ESTIMATED COSTS: COSTS TO DATE

05/17/95 CEILING
EPA DIRECT $ 32,363 $ 63,500
‘EPA INDIRECT $ 50,816 $ 76,000
ERCS $ 666,501 $1,350,000
TAT $ 99,953 $ 130,000
USCG $ 33,190 $ 34,500
UNALLOCATED $ 301,000
TOTAL $ 882,823 $1,955,000

ACTIONS TAKEN

A.

ERCS CONTINUED TANK CUTTING/CLEANING OPERATIONS IN
THE BASEMENT OF THE LACQUER BUILDING; CONTINUOUS
AIR MONITORING OF TANK CONDITIONS WAS CONDUCTED BY
TAT.

ERCS CONTINUED DISCONNECTING AND DRAINING LINES IN
THE LACQUER BUILDING AND THE TANK FARM PUMPHOUSE.

ERCS CHEMIST CONTINUED TO COORDINATE TRANSPORTATION
AND DISPOSAL ARRANGEMENTS FOR DRUMS AND CONTINUED
WASTESTREAMING TANK/VAT MATERIALS.

ERCS BEGAN FILLING USTs WITH CONCRETE; A TOTAL OF 4
TANKS HAVE BEEN FILLED TO DATE.

FUTURE ACTIONS

A.

TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING
HOT ZONE OPERATIONS. DAILY WORK ZONE AREA
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MONITORING FOR MERCURY VAPOR TO CONTINUE.

B. ERCS TO CONTINUE TANK CUTTING/CLEANING OPERATIONS
INSIDE BUILDINGS; TANKS WILL BE INERTED WITH LIQUID
NITROGEN PRIOR TO BEING CUT.

C. ERCS TO CONTINUE ADDRESSING PROCESS LINES INSIDE
BUILDINGS.

D. ERCS TO CLOSE OUT USTs BY FILLING WITH CONCRETE.

E. RM TO CONTINUE COORDINATING TRANSPORTATION AND

DISPOSAL ARRANGEMENTS.

F. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH
LOCAL, STATE, AND FEDERAL AGENCIES.

G. ERCS TO REMOVE AND DISMANTLE ABOVE GROUND STORAGE
TANKS FROM TANK FARM AREA; SEDIMENTS FROM THE
CONTAINMENT AREA WILL BE EXCAVATED AND STAGED IN A
SLUDGE BOX FOR FUTURE DISPOSAL.

H. ROLLOFF CONTAINING CRUSHED RCRA EMPTY CONTAINERS TO
BE PICKED UP FOR TRANSPORTATION AND DISPOSAL.

I. REMAINING WASTEWATER (T-137) FROM CONTAINMENT AREA
TO BE PUMPED AND SHIPPED FOR DISPOSAL.
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ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA





